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Contractor .-

~ " Address__

(; ; Comodity/Service R-17 Gollection Recedver Classification _SECRER =
No. of Prototypes . _ 2 ____ Contract Completion Date _ Apxd 13 1960 ;

' The Contractor is on schedule Yes __x No

The Contractor will remain within his allocated funds Yes _x No

An extension of time will be necessary X Yes No

|
|
: 1
- All phases of the technical progress are satisfactory 4 Yes No ‘
The overall performance of this contractor is : ZE / Satisfactory i

|

|

[ ./ Subject to Improvement

; C\ D Unsatisfactory

NOTE : If unsatisfactory or subject to improvement, indicate reasons under
" comments.

Comments _ Thé conmctw will reque:st & cmall overzun and time a:tens:l.on
to complete task

Recommended Action Continued hMomitoring

Date of Visit to Contractor's Plant M @
APPROVED: , . _ Inspected by:

Division:

xtension:
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. FROM: . Chiaf, Englnedring Staff, OC REPCRT HO. : b
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(If final, so state)

|

\
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|
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K (;:ontz;aeter 25X|1
' Ad@ressee _ |
F éommeditsr/ Ser’s;rice £ ‘ ‘ Classificat.ion‘ SECRET
d» No. of Prototypes __ 2 | _Contract Completion Date _April 1960 1

foite

The Contractor ie on schedule Yes _ =z No

The Contrsctor will remain within his allocated funds X Yes No

An exténsion of time will be necessary X Yes No

All phases» of the technical progress are’ satisfactory ;.-, Yes | No
- The overall performa.nce of fhis contractor is: [E Satisfactory

o [_—7 Subject to Improvement
D Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under

C‘ -comments. . . .
N .

Comments .

Recommended Action _ Coniinued mondtowing , » . |

Contractor'e U ‘ B :

. D&te Ofﬂisit RN lg PR itk ‘-' ; !. N.’Ez.‘:z" ! gfi? : ;

| APFROVEDs _ - ' ’ Inspected by: 25X1
y » Division: y
Chief, nglncering Staff, 0G Extension: __| f
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TO: Inspection Branch/PD/OL Date: _1 March 1960
Contract No.: RD-161, T,0, 1

FROM: Chief, Engineering Staff, 0C
Report No.:

5
(If final, so state)

25X1

Contractor __|
Addressee ___
Commodity/Service __CR-17 Collaction Bac, Classification ___SRCHET

L” No. of Prototypes 2 Contract Completion Date April 1960

- The Contractor is on schedule X Yes No

The Contractor will remain within his allocated funds _x Yes No

An extension of time will be necessary Yes. X Ne

A1l phases of the technical progress are satisfactory X ies NO

The overall performence of this contractor is: E Setisfactory
/__/ subject to Tmprovement
[— 7 Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate rsasons under
e comments.

Comments

Recommended Action  Continued monitoring,

Dete of Visit to Contractor's Plant _ 25 January 1960

APPROVED: Inspected by: | : 25X1

Division:

———c]

N Extension:
Chief, Engineering Staff, OC
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All phases of the technical progress are satisfactory X _ Yes No
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coNTRAcr NO. : M,_LQ._L_

_Ghief Staff, 00

e ‘REPORT NO.:

. .
/ .

éontnactof
. Addressee j \

| Commodity/Service L1 ) C‘lassif‘ication gm |
To. of Prototypes ‘ 2 '1 :" . Contract Completion Date M
The Contractor is on sched.ule | _,____,5___ Yes ' ' _'___, S No |
The C'ontractor will remain within his allocated funds h __Bg_ Yes ;_‘No. '
An extension of time will be necessary o . . '/ Yes X __ No _

The - overall performance of this Contractor is ¢ 57 Sat sfactory »
T o L/ Subaect 10 Improvement
,‘_' [ 7 Unsa.tisf’actory

NOTE: If unsatisfactory or sub,ject to improvament, indicate reasons under.
comments, L : . ) _

Comments

r“,'

Recommended Act:.on

APPROVED: o ©© . Inspected by

Lot Division: —_ -

) | ‘ ' T : Extension. o L
Ghief, Engineoring Staff .
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